TCR Program — Application Amendment Project # 119.2- August 2005

Sacramento/ Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus

Yolo service by the Yolo County Transportation District; acquire approximately 50

eeemeeeeeeeeeeeeeaeeneoo.. REDIACEMENt lOw-emission huses for service in Sacramento and Yolo Counties. ......................

($ X 1,000)

Estimated Project Cost: $4,510 TCRP Funds covered by the application:  $3,000

TCRP Funds - Subproject #119.2  $3,000 Phases(s) covered in application: All

TCRP Funds for #119: $3,000

Lead Agency: Sacramento Area Council of Implementing Agency: Yolo County
Governments / Yolo County Transportation
Transportation District District

TCRP allocations approved: $3,000 for Phase(s): 1

Advance approved: $610 for Phase(s): 1

Project Summary:

The overall project will provide funds to Convert Sacramento Regional Transit bus fleet to low emission and
provide Yolobus service by the Yolo County Transportation District. For purpose of implementation, this project
has been split into two Sub-Projects. They are:

Sub-Project #119.1 — SacRT CNG Bus Acquisition

Sub-Project #119.2 — Yolo Bus Service

Sub-Project #119.2 allows Yolo Bus Authority to continue expanded intercity bus service in 5 phases (stages).
This is reflected in the table below, shown in Phase 1 for presentation purposes. A 3-year demonstration program
funded with CMAQ funds ended in 2000.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Yolo Bus Stage 1 - First Year of Service (TCRP = $580) 8/00 7/01 $870
1 Yolo Bus Stage 2 - Second Year of Service (TCRP = $593) 8/01 7/02 $880
1 Yolo Bus Stage 3 - Third Year of Service (TCRP = $600) 8/02 7/03 $900
1 Yolo Bus Stage 4 - Fourth Year of Service (TCRP = $610) 8/05 7/06 $920
1 Yolo Bus Stage 5 - Fifth Year of Service (TCRP = $617) 8/06 7/07 $940

Total: $4,510

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $3,000 $3,000
Proposed

Yolo Bus Local Committed $1,510 $1,510
Proposed

Totals: Committed $4,510 $4,510
Proposed

Totals: $4,510 $4,510

Prior TCRP Action:
Original application was approved on September 28,2000 (Resolution TA-00-01).

An amendment was approved on February 21, 2001 (Resolution TAA-01-02), to adjust the TCRP funding for the
SacRT portion of Project #119.

An amendment to the project schedule was approved on August 18, 2005 (Resolution TAA-05-20), and an
allocation of $1,227,000 (with advance of $610,000) was approved on August 18, 2005 (Resolution TFP 05-10).

Status of Conditions: No conditions set for this project under Resolution TA-00-01.

Discussion/Issues: No Issues.




